Timeline and suggested activity

= 2001 - 2002= 2002 - 2003=2003-2004Au Se Oc No De Ja Fe Ma Ap Ma Ju Ju Au Se Oc No De Ja Fe Ma Ap Ma Ju Ju Au Se Oc No PE collection using STN - Work with schools to be ready 2003 PE - Prepare Department for use of XML 2002 ISTEP+ Using STN - Meet with Vendors bi-weekly - Meet with schools bi-weekly School Begin Using STN Lookup - Design Student Test Number Lookup 2003 ISTEP+ - Test STN Lookup Begin in March Populate Student Test Number Lookup Data base - Decide all forms to collect as ISR Submit SAMPLE files to DOE with Student Test Number Publish CTB layout and STN Lookup

June 6 - Begin transfer of STN Data

2003-2004 School Year

Collect AT with STN (Mobility)

Meet with Superintendents and others and begin working with Crowe Chizek

Finalize Data Layout with CTB Mccraw Hill

2001-2002 school year begin

Today's Date